
Status Report for IRM Application Development Team

January 2007 prepared by Patrick Cope.

Database Administration
 Data warehouse migrations > Migrating OWB from Release 1 into Release 2  *Feb 

2007 
 Designer setup > Setup Release 2 designer and re­engineer data objects into 

repository. *2007 
 Source Safe management >  Setup Code management implementation *2007
 Database server replication > Design, implement, test database replication features. 

*Mar­May 2007
 Application server replication > Design, implement, test application server replication 

features. *Mar­May 2007
 Configuration setup for NPS application server > Modification per Developer on 

performance enhancements. *Jan­Feb 2007
 POM audit resolution and testing. > Follow­up process and remedy modifications.  

*Jan 2007
 Isite clearing house node resolution: > Resolve connection issues.  *Jan 2007

Web Master
 Post updates to web site as required *Ad­hoc
 Organize committee to re­evaluate the current web site in order for re­write.  March 

2007

Vessel List
 Creating a "master vessel list" for gulf states which will aide in assessing vessel 

activity by year, gear, etc. Using the combination of FIN, coast guard and state vessel 
data to put this list together. This list will reside in an oracle table, in SEFIN. Currently 
defining table structure, awaiting feedback from main user. 25% completed. 

Head Boat
 Replicate legacy DOS system to web based. The system is used to collect/report tour 

trip catches. Currently performing requirements gathering. 10% completed. 

Dealer Management System (DMS)
 Dealer Management System. Currently reviewing accuracy of Florida entries in 

system and applying minor revisions to the GUI. 50% completed.

Gulf Shrimp System (GSS)
 FL shrimp data is integrated into GSS ­ Currently in production, awaiting feedback 

from Frank Patella. 98% completed
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South Florida Sportfishing Geodatabase System (SFSGeo)
 “user profile” form is being programmed to allow the user to change the profile 

information.
 System test is underway.

Florida Trip Ticket System (FTT)
 Application is being modified so NMFS­SEFSC can get Port Agent corrected data 

back to the State of Florida­FWC for posting to their system.
 Synchronize datasets with FWC 
 Working daily with Guy Davenport, Charlie Schaffer and many folks at FWC to 

finalize this effort.

Enterprise Data Warehouse (EDW)
 IRM team has been chosen to accept this system from Artech consulting.  Once the 

team has completed previously assigned projects this transfer will begin.

Information Quality Act (IQA)
 IRM team member has been assign to take over support of this application from 

Artech consulting.  Programmer is currently becoming familiar with the application 
and code after an orientation /handoff meeting earlier this month with Artech..

Trip Information Program – Online (TIP Online)
 A bug related to the landing species codes for the Virgin Island data input was 

rectified in the PLSQL code.

Science Accreditation Application (SAA)
 Application has been written and several rounds of testing have occurred.  Recently a 

request to make the application Firefox friendly was completed.  The application is in 
production.

Fisheries Logbook System (FLS)
 Changes to the 2007 Logbook Set Form has been programmed and is in testing.
 Changes to the 2007 Trip Form has been programmed and is in testing.
 Changes to the 2007 Trip Summary Form has been programmed, tested, and in 

production.
 Modification to FLS is complete which accepts the new vessel permits list from 

SERO’s new permit system.  This enables Logbook personnel the knowledge of 
“whom” and “where” to send the logbook for reporting.

 Images of Logbooks for Set Forms are in the planning stage.
 Images for Logbooks available for Trip Summary are in the planning stage.
 Ability to get new dealer permits from SERO’s new permit system is in the planning 

stage.

Quota Monitoring System (QMS)
 2007 form for “Coastal Fisheries” has been programmed and is in the testing phase.
 2007 Shark Landing form is in the design phase.
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Fishery Compliance System (FCS)
 Beginning Design Phase.

Pink Shrimp System (PSS)
 Re­write and re­platform Joan Browders Pink Shrimp application.  Currently this 

application is a Basic application.  Pending with a March due date.

NOAA / SEFSC On­line Float Plan
 There is a requirement from AOML to use this application so they can schedule the 

use of the vehicles at AOML.  On Hold.

Pelagic Observer Program (POP Online)
 Newly released, re­written application has been in production since late last year. 

Minor modifications have been performed to improve data entry.

Laptop, Desktop, and PDA Security System (LDPSS)
 System was written originally for laptop security; however PDA devices and desktop 

computers have now been added to the scope of this application.  System is currently 
being modified from initial design to accommodate scope creep.  System should be 
ready for February 2007 reporting.

Turtle Expert Working Group (TEWG)
 The TEWG application was originally written for the Leatherback Turtle working group 

a couple of years ago.  In late December Nancy Thompson requested a site for the 
loggerhead turtle.  The IRM team has now designed this site for any turtle on the 
NMFS species list, for future consideration.  In production.

Stranding Turtle System (STS)
 Requirement from the SEFSC turtle team to automate a manual data collection 

system and create summary reporting.  In process.

Recreational Billfish System (RBS)
 Newly released, re­written application has additional requirements for data entry and 

reporting.

Collaborative Acoustic Telemetry (CAT)
 System was written for biologists to collect acoustic telemetry tag information from 

VEMCO transponder devices.  System is in production; however, this application 
needs to be properly marketed to the scientific community.  Dr. Farmer at RSMAS will 
be a good place to start.

Reef Visual Census (RVC)
 Tech Memo published by February 5, 2007
 Raw Data Server Set­up by mid­February (RSMAS)
 Oracle Setup (RSMAS Server) by March 2007
 Define data transfer process by April 2007
 RVC data available to public by May 2007
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Domestic Longline System Re­Write (DLS)
 During October and November of 2006 we embarked on re­writing this application. 

Due to other priorities this project is on hold.

Fisheries Logbook System Re­Write (FLS)
 Intention is to re­write this application.  On Hold.

SEFSC Web Site Re­Write
 Intention is to re­write this application.  On Hold.

SEFSC Web Site 
 Create repository for IRM status reports on web site.  On Hold.

IRM Administration and Contracts
 Contract for first floor printer has been negotiated since September 2006; however, 

the contract has been modified twice since the work order was approved because of 
Canon, Inc. and IKON Office Solutions additional requirements to insure the contract 
is written to their standards.  Isabel, Liz and P. Cope had a meeting last week to 
finalize this contract with IKON Office Solutions

 Xerox printers 60 month lease expires November 30, 2008
 Eduardo’s contract up for renewal end of March.
 Tony’s contract up for renewal end of March
 Paul Baertlein’s contract is up for renewal end of July.
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