
Status Report for IRM Application Development Team

March 2007 prepared by Patrick Cope.

Database Administration
 Data warehouse migrations > Migrating OWB from Release 1 into Release 2. *2007 
 Designer setup > Setup Release 2 designer and re­engineer data objects into 

repository. *2007 
 Source Safe management >  Setup Code management implementation *2007
 Database server replication > Design, implement, test database replication features. 

*Mar­May 2007
 Application server replication > Design, implement, test application server replication 

features. *Mar­May 2007
 Troubleshooting NPS database server listener and Anti­virus issues. *Feb. 2007
 POM audit resolution and testing. > Patchset applied  *Feb 2007
 Migrated GIS project from bonito to kingfish. *Feb. 2007

Web Master
 Post updates to web site as required *Ad­hoc
 Organize committee to re­evaluate the current web site in order for re­write.  June 

2007
 Working on new home page updates * 2007

Vessel List
 Creating a "master vessel list" for Gulf States which will aide in assessing vessel 

activity by year, gear, etc. Using the combination of FIN, coast guard and state vessel 
data to put this list together. This list will reside in an oracle table, in SEFIN. Currently 
defining table structure. 35% completed. 

Head Boat
 Replicate legacy DOS system to web based. The system is used to collect/report tour 

trip catches. Data loading functions completed, currently performing requirements 
gathering for reporting functions. 60% completed.

  All the files have now been uploaded to the development server. Complete

Dealer Management System (DMS)
 Dealer Management System. Currently applying minor revisions to the GUI. 90% 

completed.

Louisiana Trip Ticket Review System (LDWF)
 Revising the app to automate the ticket review process some. Currently performing 

requirements gathering, awaiting feedback from the users. 5% completed.

Texas Trip Ticket Review System (TXTT)
 Landings review application similar to the AL & LA apps. Currently performing 

requirements gathering and defining table structures. 5% completed.
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Gulf Shrimp System (GSS)
 FL shrimp data is integrated into GSS ­ Currently in production, awaiting feedback 

from Frank Patella. 98% completed

Florida Trip Ticket System (FTT)
 Synchronizing of Data Sets With FWCPort agents have reviewed and corrected the 

requested data from FWC. .(Completed 01/31/2007)
 Preparation Of Dataset to be Loaded into VOU 2005 Data loaded successfully.
 Providing Dataset to Mike Travis From SERO Completed
 Preparation Of Dataset to be Used With GSS (with Antonio Cano) Awaiting Review 

By Frank Patella (Guy Davenport is following Up)
 Getting Port Agents Corrections To FWCOracle tables holding changes made to 

Species, County,  Vessel, and Salt Water Product License were created and sent to 
FWC the second week of February.  Because FWC is still using Oracle 9i it was 
necessary to provide scripts to create and populate these tables provided to Gail 
MacAulay of FWC. Gail has created these tables in Oracle and is just starting to look 
at the changes proposed by the NMFS field agents.A draft of a document describing 
the work products to be produced documenting changes to gear and water body were 
prepared, and sent to FWC. Preliminary work products concerning gear and water 
body differences as described in that draft were generated and provided to FTT data 
manager for review.

 Elimination Of Duplicates Records In Datasets Steve Brown of FWC has provided a 
list of records that he believes are duplicates and has deleted them from the FWC 
datasets. These records have been deleted from the FTT data sets as well. Steve 
has noted that there will be forthcoming several more lists of duplicate records as 
soon as he has the time to work on them.

 Up Next Providing changes to water body and gear information to Florida. Updating 
ALS System with all changes made to FTT system 

Trip Information Program – Online (TIP Online)
 Assisting With Load Of North Carolina Data Into TIPONLINE   Worked with David 

Gloeckner to get data loaded into TIPONLINE. (Completed)

Enterprise Data Warehouse (EDW)
 IRM team has been chosen to accept this system from Artech consulting.  Once the 

team has completed previously assigned projects this transfer will begin. On Hold
 Team is reviewing the Discoverer material
 Reviewing Discover Material Installation Of Oracle Warehouse Builder Software is 

awaiting OWB data migration from release 1 to release 2.

Pink Shrimp System (PSS)
 Re­write and re­platform Joan Browders Pink Shrimp application.  Currently this 

application is a Basic application.  

 I translated the simulation from VBasic to Java without the user interface.  I focused 
on reading the input and producing the right output. 90% of the output fields match 
perfectly, the remainder are off by up to 10%.  A meeting is scheduled with Joan 
Browder to get metadata for the variables, to let her choose what part of the algorithm 
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she wishes to parameterize, and to explore whether the differences are significant, or 
perhaps just differences in rounding errors between VB and Java.

Science Accreditation Application (SAA)
 Added email feature to application Feb. 2007
 Differentiation between active and not active scientists.  2006 data loaded.
 System in production

Fisheries Logbook System (FLS)
 Remove Cost data from scanned table when a Trip batch is deleted. Completed
 Review and fix the gear ( gillnet ) validation checks. Completed
 Add new field Post_Mark_Date into PDC application. Completed
 Modify Catch History web application. Applied changes on the current queries and 

layout. Completed
 Generate Vessels and Dealers new permits list from SERO. Completed
 Add enhancements to the Discards modules. Give access to the Trip Edit form from 

the show all logbooks list.  Completed

Quota Monitoring System (QMS)
 New 2007 form "Coastal Fisheries": Done, in production
 New Shark Landing forms: Done, in production

Pelagic Observer Program (POP Online)
 Problems when using, xls files with SAS Email to users proposing solutions as 

follows: Put a numeric 0 into first record of columns that are numeric but have a lot of 
missing values. Change Registry so that SAS reads more than eight records when 
deterring column type. 

 Data Analysis to determinate the existence of missing legacy data. In process

Landing Collection System (LCS) formerly known as Fishery 
Compliance System (FCS)

 Design phase. Mission statement of LCS is to load raw data from the Southeastern 
states in a more timely fashion so as to support Quota Monitoring by species by 
water body.  It will be important to track the update of this raw data so as to 
understand what process has updated the data; rather it is fax, online or additional 
SCBI data uploads and when the update occurred.  Towards the end of the fishing 
year there will be a combination of Version 1, 2, and 3 data in the LCS database, 
when the fishery assessment occurs, concerning closing or keeping the fishery open. 
In process.

Peer Review Publication
 Changes to the look and feel of the application.  Complete.

NOAA / SEFSC On­line Float Plan
 Apply modifications requested by Dave McClellan. In process
 There is a requirement from AOML to use this application so they can schedule the 

use of the vehicles at AOML.  On Hold.
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Laptop, Desktop, and PDA Security System (LDPSS)
 System in production for February 2007 reporting.  Complete

Stranding Turtle System (STS)
 Requirement from the SEFSC turtle team to automate a manual data collection 

system and create summary reporting.  In process.

Mammal Stranding Network Directory (Mammal)
 Requirement is to fix the Report Writer software for this application so the directory 

can be printed and published.  In process.

Recreational Billfish System (RBS)
 Working additional requirements for data entry and reporting.  March 2007

Collaborative Acoustic Telemetry (CAT)
 Had a conversation with Pete Sheridan in the beginning of February discussing the 

possibility of Panama City Lab Scientists using this application to house their VEMCO 
data as relates to shark tag research.

Reef Visual Census (RVC)
 Tech Memo published by February 5, 2007
 Raw Data Server Set­up by mid­February (RSMAS).  Waiting on Steve Smith’s go 

ahead
 Oracle Setup (RSMAS Server) by March 2007
 Define data transfer process by April 2007
 RVC data available to public by May 2007

Domestic Longline System Re­Write (DLS)
 During October and November of 2006 we embarked on re­writing this application. 

Due to other priorities this project is on hold.

Fisheries Logbook System Re­Write (FLS)
 Re­write this application.  On Hold.

SEFSC Web Site Re­Write
 Re­write this application.  On Hold.

SEFSC Web Site 
 Create repository for IRM status reports on web site.  Completed Feb. 2007

Beaufort Web Site 
 Web site is waiting for Aleta Hohn to give feedback and content, since May 2006.  On 

Hold.

TED/BRD Web Site for Pascagoula Lab
 Development of this web site is On Hold, waiting for requirements and content. On 

hold.
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South Florida Sportfishing Geodatabase System (SFSGeo)
 Travel distance lookup table for MRFSS data 1981­2003 created. 
 SEFSC Security website finished. 
 SEFSC Security, EPAT and SFSGEO  were migrated from bonito to kingfish 

development.  Working on move SEFSC Security, EPAT and SEFSGEO from 
development to production.

 Creating metadata of mapviewer in Kingfish.production. 
 Incorporating MRFSS 2004­2006 data to our MRFSS database (1981­2003).

IRM Administration and Contracts
 First floor printer has been stopped again (5th time) for a modification to the pricing of 

the hardware.  ON HOLD.
 Xerox printers 60 month lease expires November 30, 2008
 There is money from Eduardo’s contract that should be retrieved.  ~$8,000.
 Tony’s contract up for renewal end of March.  I am working with Guy for renewal.
 Received direction to hire a contract programmer to replace Eduardo.
 Paul Baertlein’s contract is up for renewal end of July.
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