

SEDAR 21
Highly Migratory Species
Sandbar, Dusky, and Blacknose Sharks
Schedule of Events

February 2010

TORS and Schedule Approved: November 2009
Workshop Appointments Final: Jan 2010
Data Scoping Conference Call (DW Panel): week of April 12 – 16, 2010
DW Hotel Reservation Cut off: XXXXX, 2010
Data Scoping Webinar (DW Panel) week of May 17 - 21 2010
DW Working Paper/Data Submission to SEDAR Staff: June 4, 2010
Pre-DW Conference Call (DW Working Group Chairs): week of June 14-17, 2010

Data Evaluation Workshop: (Charleston, SC) June 21 - 25, 2010

Report Deadlines

1st Draft of Data Evaluation Workshop Report: June 25, 2010 (end of workshop)
Draft DW Reports to DW panel for review: July 23, 2010
Report Comments due to Editors: August 6, 2010
Final DW reports to SEDAR Staff: August 20, 2010
Final DW Reports Complete & Distribution to AW Panel: August 27, 2010

Data Spreadsheet Deadlines

Data Spreadsheet to DW panel for Review: July 23, 2010
Data Spreadsheet Comments to Data Compiler: August 6, 2010
Final Data Spreadsheet to DW panel for approval, to AW panel FYI: August 20, 2010
Final DW Data Spreadsheet Approval August 27, 2010
Final DW Data Spreadsheet Complete & Distribution to AW panel: August 31, 2010
Assessment Process I working papers submission: September 10, 2010
Pre-AP Conference Call (AW Panel) September 13-17, 2010

Assessment Process I: September – November 2010

Distribution of functioning model and model documentation *September 20-24, 2010*
First assessment webinar *September 20-24, 2010*
Additional assessment webinars (AP Panel) October-November, 2010
AP I Report Draft to panel for review: November 22, 2010
AP Report/Results Review webinar (AP Panel) *November 29 - December 3, 2010*
AP panel report comments due to editors: December 8, 2010
Final Assessment Report I to SEDAR staff: December 17, 2010

Pre-Review Comment Period December 2010 – January 2011

Public comment period December 20, 2010 – January 10, 2011
CIE Review December 20, 2010 – January 7, 2011
Consolidation of comments January 10 - 14, 2011

Assessment Process II: January – March 2011

Review of Comments webinar *January 17-21, 2011*
Comments Responses webinar *February 7-11, 2011*
Finalize results webinar *February 21-25, 2011*
AP II Report Draft to panel for review: March 4, 2011
AP panel report comments due to editors: March 11, 2011
Final Assessment Report II to SEDAR staff: March 18, 2011
Review Workshop Hotel Cut-off: March XX, 2011

RW Working Paper Submission:March 28, 2011
Final distribution to review panel:March 25, 2011
Pre-RW Conference Call (Analytical team, RW Chair) April 7-11, 2011
RW Panel Introductory Conference Call (RW Panel, Chair)..... April 7-11, 2011
Review Workshop: (TBA).....April 18 - 22, 2011
First Draft Review Reports:..... April 22, 2011 (end of workshop)
Review Workshop Panel Drafts due to Chair: May 6, 2011
Review Workshop Addenda/Revision Reports due to Chair & SEDAR Staff: May 6, 2011
Review Workshop Reports due to SEDAR Staff:May 13, 2011
Complete Assessment Report Submitted to Councils/SERO/SEFSC: May 20, 2011