



SEDAR 36
South Atlantic Snowy Grouper
Schedule of Events

Updated: 1/22/2013
Terminal Year: 2012

TORS and Schedule Approved	December 2012
Workshop Appointments Final	December 2012
Data Scoping Conference Call (Workshop Panel).....	Nov 28, 2012
Pre Data Deadline Conference Call/Webinar (if required)	<i>week of May 13, 2013</i>
Data Deadline and Working Papers.....	June 14, 2013
<i>Data sets used in SEDAR 4 must be updated and delivered by this deadline. Preliminary new datasets must be delivered by this deadline.</i>	
Assessment webinar I	July 12, 2013
<i>Discuss data issues, view continuity run and potential base runs</i>	
Assessment webinar II	July 26, 2013
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar (optional)*	Aug 23, 2013
<i>Review final sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar III.....	Sept 6, 2013
<i>View uncertainty and projections</i>	
Assessment Report Draft to panel for review	Sept 13, 2013
Assessment Report comments due to editors.....	Sept 20, 2013
Assessment webinar (optional)*	Sept 27, 2013
<i>View any final changes to model or report</i>	
Final Assessment Report to SEDAR staff	Sept 30, 2013
Report distributed to SSC	Oct 8, 2013
Assessment Review (SSC).....	Oct 22-24, 2013

*Optional webinar dates will be used as deemed necessary by the Assessment Panel during the assessment process.